
   
  

  
 

 

                                                  

   
  

  

    
 

 
  

 
  

 

 

 
  

    
   

 
     

       
  

  
 

 
 

   
        

 
 

 
    

    

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

MEMORANDUM 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 3.2b., Information Item 

Prepared By: Dee Lam, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROGRAM PROJECTS, PER STIP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in 
Fiscal Year 2022-23 through 2023-24. 

In 2022-23, the Commission allocated $60,785,000 to construct 24 locally-administered STIP 
projects. As of November 2, 2023, 13 projects totaling $17,797,000 have been awarded. Three 
projects have a concurrent time extension request on this month’s meeting agenda. The 
remaining eight projects are scheduled to award by their deadlines, two of which have approved 
time extensions. 

In 2023-24, the Commission allocated $12,867,000 to construct 15 locally-administered STIP 
projects.  As of November 2, 2023, all 15 projects are scheduled to award by their deadline. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six 
months of allocation. The policy also requires the Department to report to the Commission on 
those projects that have not been awarded within four months of allocation. 

“Provide a safe and reliable transportation network that 
serves all people and respects the environment.” 



 
 

 
   

   
 

 

  
 

 

    

 

 

 
 

 
 

 

 
 
 

 
 

 

 
 

 

 
 

 
 

       
       

       
       

       
       
       

       
 
 

     

    

 

 

 
 

 
 

 

 
 
 

 
 

 

 
 

 

 
 

 
 

       
        

       
 

CHAIR AND COMMISSIONERS Reference No.: 3.2b. 
CALIFORNIA TRANSPORTATION COMMISSION December 6-7, 2023 

Page 2 of 2 

Fiscal Year 2022-23 Allocations 
Number of 

Month Allocated 

Number 
of 

Projects
Voted 

Voted 
Projects

(in
1000s) 

Number of 
Projects
Awarded 

Number of 
Projects
Lapse 

Number of 
Projects
Pending 
Award 

Projects
Awarded 
within 6 
months* 

August 2022 3 $10,973 2 0 1 2 
October 2022 2 $5,252 2 0 0 2 
December 2022 3 $4,224 2 0 1 2 
January 2023 3 $1,525 3 0 0 3 
March 2023 5 $7,692 4 0 1 4 
May 2023 2 $6,327 0 0 2 0 
June 2023 6 $24,792 0 0 6 0 
Total 24 $60,785 13 0 11 13 

Fiscal Year 2023-24 Allocations 
Number of 

Month Allocated 

Number 
of 

Projects
Voted 

Voted 
Projects

(in
1000s) 

Number of 
Projects
Awarded 

Number of 
Projects
Lapse 

Number of 
Projects
Pending 
Award 

Projects
Awarded 
within 6 
months* 

August 2023 14 $8,683 0 0 14 0 
October 2023 1 $4,184 0 0 1 0 
Total 15 $12,867 0 0 15 0 

Attachment 

“Provide a safe and reliable transportation network that 
serves all people and respects the environment.” 



                     
                    
                       
                   
             

 
 

 

 

   
    

 
 

 
 

 
       

  
 

   
      

 
  

 
 

     
 

       

 
 

 
 

     

 

 
 

 
     

        

  
       

  
 

Reference No.: 3.2b. 
December 6-7, 2023 
Page 1 of 4 
Attachment 

Voted Not Awarded Project Status 4-Month 
& Time Extension Award Project Status 

Allocation Dist.- Allocation Award Agency Name Project Title Amount Project Status PPNO Date Deadline (in 1,000’s) 
A Concurrent Time San Francisco Extension was submitted for Municipal Folsom Streetscape Project 4-2352 May-2023 Nov-2023 $3,043 the December 2023 CTC Transportation Agency Meeting. 

Tuolumne County Mono Way Operational & 
Safety Improvements 10-0235 May-2023 Nov-2023 $3,284 The project will be awarded 

within the deadline. 

City of Fort Bragg 
Fort Bragg - Street 
Rehabilitation 2022, Various 
Streets 

1-4758 Dec-2022 Dec-2023 $162 
The project will be awarded 
within the extended 
deadline. 

City of Dunsmuir Dunsmuir 2019 Road 
Rehabilitation 2-2554 June-2023 Dec-2023 $217 The project will be awarded 

within the deadline. 

City of Citrus Heights 
San Juan Ave Complete 
Streets Rehabilitation – 
Phase 1 

3-1808 June-2023 Dec-2023 $1,644 The project will be awarded 
within the deadline. 

Sonoma County Southwest Boulevard The project will be awarded Transportation Complete Streets 4-5156R June-2023 Dec-2023 $2,285 within the deadline. Authority Implementation 

The project will be awarded City of Vacaville Jepson Parkway Phase 1B 4-5301V June-2023 Dec-2023 $9,296 within the deadline. 
A Concurrent Time 

West San Carlos Urban Village Extension was submitted for City of San Jose 4-9035N June-2023 Dec-2023 $4,350 Streetscape Improvements the December 2023 CTC 
Meeting. 
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Attachment 

Voted Not Awarded Project Status 4-Month
& Time Extension Award Project Status 

Allocation Dist.- Allocation Award Agency Name Project Title Amount Project Status PPNO Date Deadline (in 1,000’s) 
Bike Up & Down Uptown A Concurrent Time 

San Diego Association (BUDU) – Connection Uptown 11-1432 June-2023 Dec-2023 $7,000 Extension was submitted for 
of Governments San Diego to the Region by the December 2023 CTC 

Bike Meeting. 
Contra Costa The project will be awarded Iron Horse Trail Bike and Transportation 4-0242M Aug-2022 Feb-2024 $9,200 within the extended Pedestrian Overcrossing Authority deadline. 

City of Susanville South East Gateway Project 2-3492 Mar-2023 Feb-2024 $2,507 The project will be awarded 
within the deadline. 

City of Crescent Front Street I to Play Street 1-1158 Aug-2023 Feb-2024 $315 The project will be awarded 
within the deadline. 

City of Lakeport Green Street Reconstruction 1-3214 Aug-2023 Feb-2024 $133 The project will be awarded 
within the deadline. 

Lake County Nice Lucerne Cutoff Asphalt 
Rehabilitation 1-3215 Aug-2023 Feb-2024 $205 The project will be awarded 

within the deadline. 

City of Alturas West 8th Street Rehabilitation 2-2584 Aug-2023 Feb-2024 $1,025 The project will be awarded 
within the deadline. 

City of Alturas Court Street Phase 1 2-2591 Aug-2023 Feb-2024 $660 The project will be awarded 
within the deadline. 

City of Dorris Hazen & Sly Street 
Rehabilitation 2-2598 Aug-2023 Feb-2024 $337 The project will be awarded 

within the deadline. 
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Page 3 of 4 
Attachment 

Voted Not Awarded Project Status 4-Month
& Time Extension Award Project Status 

Allocation Dist.- Allocation Award Agency Name Project Title Amount Project Status PPNO Date Deadline (in 1,000’s) 

City of Weed Lake Street Rehabilitation 2-2620 Aug-2023 Feb-2024 $604 The project will be awarded 
within the deadline. 

City of Biggs 

City of Capitola 

Biggs 2nd Street 
Bicycle/Pedestrian 
Improvements 
41st Ave/Capitola Road 
Intersections and Roadway 
Rehabilitation 

3-3201 

5-3092 

Aug-2023 

Aug-2023 

Feb-2024 

Feb-2024 

$488 

$227 

The project will be awarded 
within the deadline. 

The project will be awarded 
within the deadline. 

Council of San Benito 
County Governments 

Seely Avenue Reconstruction 
Project 5-3135 Aug-2023 Feb-2024 $124 The project will be awarded 

within the deadline. 

City of Thousand Oaks Rancho Conejos Biotech Area 
Sidewalk 7-5988 Aug-2023 Feb-2024 $1,593 The project will be awarded 

within the deadline. 

City of Camarillo Road Rehabilitation Project 7-6017 Aug-2023 Feb-2024 $835 The project will be awarded 
within the deadline. 

City of El Centro 

Imperial County 

City of El Centro East Main 
Street/Evan Hewes Highway 
Rehabilitation 
Evan Hewes Highway 
Rehabilitation from Eastern 
City of El Centro Limits to 
Highway 111 

11-1516 

11-1517 

Aug-2023 

Aug-2023 

Feb-2024 

Feb-2024 

$1,137 

$1,000 

The project will be awarded 
within the deadline. 

The project will be awarded 
within the deadline. 
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Attachment 

Voted Not Awarded Project Status 4-Month
& Time Extension Award Project Status 

Allocation Dist.- Allocation Award Agency Name Project Title Amount Project Status PPNO Date Deadline (in 1,000’s) 
Hot Springs Road The project will be awarded Alpine County 10-3115 Oct-2023 Apr-2024 $4,184 Reconstruction within the deadline. 

Grand Total $55,855 


